

玄海原子力発電所3号炉及び4号炉 震源を特定せず策定する地震動に係る設置変更許可 審査スケジュール (案)

2023年6月9日
九州電力株式会社

項目	2023年度												2024年度																																											
	4月			5月			6月			7月			8月			9月			10月			11月			12月			1月			2月			3月			4月																			
	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	4	11	18	25	1	8	15	22
参考	地盤関係 審査工程												☆補正																																											
	◆4/28 地下構造モデル												◇Ss確定								◇基礎地盤 安定性評価																																			
	プラント関係 審査工程												川内スケジュールを表示				▽S7A				▽S7A				▽S7A				○S会合				☆補正				☆まとめ資料(最終版)提出				経過措置期限 ☆4/20															
	審査会合資料																				○																																			
説明資料	条文適合性																▽				▽				▽																															
	設置変更許可申請書 等の変更要否の整理																▽				▽				▽																															
	新Ss追加に伴う事故 シーケンスグループ選 定への影響																▽				▽				▽																															
	基準津波と組み合わ せる地震について																▽				▽				▽																															
	新Sdの設定根拠																▽				▽				▽																															
	添付書類五 補足 (技術的能力)																				▽																																			
	添付書類十一 補足 (品質管理)																				▽																																			
平和目的																				▽																																				

【凡例】
 (共通) 白抜き: 予定 / 黒塗り: 実績
 (プラント側) ○: 審査会合 / ▽: ヒアリング
 (地震津波側) ◇: 審査会合

川内原子力発電所 1号炉及び2号炉 震源を特定せず策定する地震動に係る設置変更許可 審査スケジュール (案)

2023年6月9日
九州電力株式会社

項目	2023年度												2024年度																																											
	4月			5月			6月			7月			8月			9月			10月			11月			12月			1月			2月			3月			4月																			
	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	4	11	18	25	1	8	15	22
参考	◇地下構造モデル ◇Ss確定 ☆補正 ◇基礎地盤安定性評価																																																							
プラント関係 審査工程	玄海スケジュールを表示 ▽Gヒア ▽Gヒア ▽Gヒア ○G会合												☆補正 ☆まとめ資料(最終版)提出 ○プラント関係				経過措置期限 ☆4/20																																							
審査会合資料													○				【凡例】 [共通] 白抜き: 予定 / 黒塗り: 実績 [プラント側] ○: 審査会合 / ▽: ヒアリング [地震津波側] ◇: 審査会合																																							
説明資料	条文適合性													▽				▽																																						
	設置変更許可申請書等の変更要否の整理													▽				▽																																						
	新Ss追加に伴う事故シーケンスグループ選定への影響													▽				▽																																						
	基準津波と組み合わせる地震について													▽				▽																																						
	新Sdの設定根拠													▽				▽																																						
	添付書類五 補足(技術的能力)													▽																																										
	添付書類十一 補足(品質管理)													▽																																										
平和目的													▽																																											