

玄海原子力発電所3号炉及び4号炉 震源を特定せず策定する地震動に係る設置変更許可 審査スケジュール (案)

2023年7月27日
九州電力株式会社

項目	2023年度												2024年度																																											
	4月			5月			6月			7月			8月			9月			10月			11月			12月			1月			2月			3月			4月																			
	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	4	11	18	25	1	8	15	22
参考	◆4/28 地下構造モデル ◆6/16 Ss確定 ◇基礎地盤安定性評価												☆補正																																											
プラント関係 審査工程													▽7/27				▽8/22				○プラント関係				☆補正				☆まとめ資料(最終版)提出				経過措置期限 ☆4/20																							
審査会合資料													▽				○																																							
説明資料	改正規則への適合性												▽				▽																																							
	設置変更許可申請書等の変更要否の整理												▽				▽																																							
	新Ss追加に伴う事故シーケンスグループ選定への影響												▽				▽																																							
	基準津波と組み合わせる地震について												▽				▽																																							
	添付書類五 補足(技術的能力)																▽																																							
	添付書類十一 補足(品質管理)																▽																																							
平和目的																▽																																								

【凡例】
 (共通) 白抜き: 予定 / 黒塗り: 実績
 (プラント側) ○: 審査会合 / ▽: ヒアリング
 (地震津波側) ◇: 審査会合